
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Contract Location: Time Allowed:

4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE EASTERN CO

 

Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31907     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

04/19/2013

05/03/2013

06/07/2013

06/13/2013

07/08/2013

00/00/0000

00/00/0000

718 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 44.85

322 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,850,094.29

$11,855,991.38

$8,510,954.57

33.77%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

350850-      $12,850,094.29 $11,855,991.38 $8,510,954.57 33.77% $158,172.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Project Number: 350850-      EASTERN CONNECTOR - CNST & WIDENING

 

STP00-8042-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,471,311.75 $3,344,774.15 $126,537.60

Non-Participating $867,827.97 $836,193.56 $31,634.41

Total Earnings $4,339,139.72 $4,180,967.71 $158,172.01

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,339,139.72 $4,180,967.71 $158,172.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,339,139.72 $4,180,967.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $158,172.01

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .529

 80815.000 .046

STP00-8042-00(006)

 

.575 $3,717.49 $46,468.63

0015 205-0001     UNCLASS EXCAV CY  539,348.000 336,233.286

 2.050 29,980.740

 

 

366,214.026 $61,460.52 $750,738.75

0024 207-0203     FOUND BKFILL MATL, TP II CY  995.860 1,842.786

 38.000 37.297

 

 

1,880.083 $1,417.29 $71,443.15

0025 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,200.000 5,247.130

 4.050 .000

 

 

5,247.130 $.00 $21,250.88

0125 500-3101     CLASS A CONCRETE CY  770.000 1,189.554

 345.000 .000

 

 

1,189.554 $.00 $410,396.13

0140 511-1000     BAR REINF STEEL LB  99,680.000 142,008.025

 0.910 .000

 

 

142,008.025 $.00 $129,227.30

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  14,351.000 6,428.550

 21.650 270.000

 

 

6,698.550 $5,845.50 $145,023.61

0150 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  120.000 188.000

 21.650 .000

 

 

188.000 $.00 $4,070.20

0160 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,323.000 1,701.500

 36.300 104.000

 

 

1,805.500 $3,775.20 $65,539.65



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  90.000 99.000

 49.350 .000

 

 

99.000 $.00 $4,885.65

0195 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  4.000 2.000

 730.000 1.000

 

 

3.000 $730.00 $2,190.00

0280 668-1100     CATCH BASIN, GP 1 EA  174.000 75.250

 1880.000 2.250

 

 

77.500 $4,230.00 $145,700.00

0300 668-4300     STORM SEWER MANHOLE, TP 1 EA  13.000 7.500

 1880.000 .750

 

 

8.250 $1,410.00 $15,510.00

0305 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  40.000 28.930

 110.000 4.000

 

 

32.930 $440.00 $3,622.30

0310 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  11.000 5.600

 110.000 2.200

 

 

7.800 $242.00 $858.00

Category Amount: $83,268.00 $1,816,924.25

Category Number: 0020 PERMANENT EROSION CONTROL

0335 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  2,619.000 485.333

 35.000 1,899.445

 

 

2,384.778 $66,480.58 $83,467.23

0340 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  151.000 450.638

 55.000 .000

 

 

450.638 $.00 $24,785.09



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0345 603-7000     PLASTIC FILTER FABRIC SY  2,770.000 935.971

 2.600 932.223

 

 

1,868.194 $2,423.78 $4,857.30

Category Amount: $68,904.36 $113,109.62

Category Number: 0030 TEMPORARY EROSION CONTROL

0390 163-0240     MULCH TN  1,070.000 1,050.574

 200.000 .095

 

 

1,050.669 $19.00 $210,133.80

0395 163-0300     CONSTRUCTION EXIT EA  2.000 5.750

 2100.000 .000

 

 

5.750 $.00 $12,075.00

0399 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  350.000 573.750

 14.000 105.000

 

 

678.750 $1,470.00 $9,502.50

0404 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,790.000 1,128.750

 4.150 30.000

 

 

1,158.750 $124.50 $4,808.81

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  39,000.000 10,939.000

 0.650 1,619.000

 

 

12,558.000 $1,052.35 $8,162.70

0460 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,625.000 1,418.000

 0.800 461.000

 

 

1,879.000 $368.80 $1,503.20

0496 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 8.000

 400.000 .000

 

 

8.000 $.00 $3,200.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0501 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  161.000 162.000

 65.000 22.000

 

 

184.000 $1,430.00 $11,960.00

0516 167-1500     WATER QUALITY INSPECTIONS MO  22.000 9.000

 500.000 1.000

 

 

10.000 $500.00 $5,000.00

0526 171-0030     TEMPORARY SILT FENCE, TYPE C LF  78,000.000 53,992.850

 2.500 414.000

 

 

54,406.850 $1,035.00 $136,017.13

Category Amount: $5,999.65 $402,363.14

Project Total Amount: $158,172.01 $4,339,139.72


